LONG BEACH REDEVELOPMENT AGENCY

333 WEST OCEAN BOULEVARD, THIRD FLOOR e LONG BEACH, CA 90802 e (562) 570-6615 e FAX (562) 570-6215

Redevelopment Agency
Status Report

April, May & June
2005

The mission of the Redevelopment Agency of the City of Long Beach is to improve blighted areas of Long Beach,




revitalize neighborhoods, promote economic development and the creation of jobs, provide affordable housing and encourage citizen participation.

Central

Central Long Beach Strategic Guide for Development
Community Rehabilitation Industries (CRI)

New Mark Twain Library

West Gateway Residential Development

Officer Daryle W. Black Memorial Park

Willmore Implementation Plan

Shoreline Gateway

Atlantic Avenue and Anaheim Street

Willmore Site Acquisition and Historic Home Relocation
Menorah Senior Housing

Faith Chapel Expansion

Ronald McDonald House

Officer Daryle Black Park Expansion/Holy Innocents Relocation
Renaissance Square — 2" Floor Tenant Improvements
American Marketplace Development Site

Willow and Caspian — Commercial Center Improvements (Big Saver Center)
Central Open Space Development

Burnett Library Expansion Project

Downtown

Genesis Realty (350 E. Ocean) Residential Project (Aqua)

The Park at Harbor View (300 W. Ocean Blvd.) Residential Development
CityPlace Retail and Residential Development

D’Orsay Hotel

Pine and Ocean Residential

Insurance Exchange Residential Lofts

Cedar Court Project

Promenade Residential Development

West Gateway Residential Development

Art Exchange - Feasibility Study

West Ocean, Long Beach

City Hall East Request for Proposals

4™ Street and Long Beach Boulevard Residential Development
Long Beach Press-Telegram Building

Long Beach Transit / Visitor Information Center
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North Long Beach

Community Park at Market and Dairy

Community Park at Plymouth and Elm

Park on 55" Way

North Long Beach Street Enhancement Master Plan Implementation
Neighborhood Enhancement Areas

New North Long Beach Library

North Village Center Revitalization Program

Historic Core Revitalization Program

North Village Center Commercial Facade Improvement Project
Additional Public Parking for North Village Center

Camelot Center Commercial Facade Improvement Project
Northeast Corner of Atlantic Avenue and Artesia Boulevard
Waite Motel Block

Long Beach Boulevard Motel Site

Housing Site Between Market and 55" Streets

West Lonqg Beach Industrial

Another Pallet Corporation

Everbright/Mainland Pacific

Hugh Roberts Construction (2115 W. 16" Street)
Hugh Roberts Construction (2151 W. Gaylord Street)
J. C. Express

J.C.D.S. Properties — Sudduth Tire

Long Beach Iron Works

Pacific Pallet Company

Parker Diving Service

Smith-Co Construction

2005 Request for Proposals (RFP)

Westside Storm Drain Improvement Project
Snugtop Water Tower

Marinus Scientific (1662-1666 Seabright Avenue)
PAC Design (1881 and 1891 W. 16" Street)
Redbarn Pet Products

Miscellaneous/Citywide/Non-Agency

Douglas Park
Long Beach Temple Lofts
Cal State Long Beach Research and Training Center (Smart Park)
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CENTRAL

Central Long Beach Strateqic Guide for Development

Staff Contact: David White, Redevelopment Bureau — (562) 570-5831

Consultant: The Arroyo Group

Consultant Contact: Larry Morrison - (626) 584-8946

Location: Central Long Beach Redevelopment Project Area

Description: Strategic planning process to guide future redevelopment activities in Central Long Beach.
Start Date: March 1, 2002

Est. Cost: $300,000

Financing Source: Redevelopment Agency

Est. Completion Date: June 2005

Current Status: The final draft of the Strategic Guide was approved by the Board on June 13, 2005.

New Mark Twain Library

Staff Contact: Jae Von Klug, Redevelopment Bureau — (562) 570-6063

Developer: City of Long Beach Library Services

Developer Contact: Eleanor Schmidt — (562) 570-6016

Location: Northeast corner of Anaheim Street and Gundry Avenue.

Description: Demolish the existing improvements and construct an approximately 16,000 sq. ft. state-of-
the-art library facility.

Start Date: February 2006

Est. Cost: Approximately $7 million

Financing Source: Public Library Construction and Renovation Bond Act funding and Redevelopment Agency

Est. Completion Date: Late 2006

Current Status: Site acquisition is done. On October 28, 2003, the City received approval for almost
$7 million of grant funding from the State of California to pay for the majority of the construction costs
of the new library. A new architect has been chosen to complete the project and construction
drawings are underway.
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CENTRAL
(Continued)

Community Rehabilitation Industries (CRI)

Staff Contact: David White, Redevelopment Bureau - (562) 570-5831
Developer: Community Rehabilitation Industries / Ability First
Developer Contact: Becky Tschirgi — (626) 396-1010

Location: Southwest corner of Anaheim Street and Walnut Avenue
Description: Acquire CRI/Ability First facilities for future development
Start Date: October 2005

Est. Cost: TBD

Financing Source: Redevelopment Agency

Est. Completion Date: TBD

Current Status: Due to the loss of critical funding, CRI/Ability First (CRI) will close its operations at
1409 and 1500 E. Anaheim Street. Therefore, the Agency will no longer build the replacement
training facility at 1536 and 1540 E. Anaheim Street. The Agency and CRI are in negotiations for the
Agency to purchase the properties owned by CRI at 1409 and 1500 E. Anaheim Street. The
properties will be assembled along with Agency-owned land at 1536 and 1540 E. Anaheim Street for
future development.

West Gateway Residential Development

Staff Contact: Jae Von Klug, Redevelopment Bureau — (562) 570-6063

Developer: Lyon Realty Advisors, The Olson Company, Lennar South Coast Homebuilding and
Jamboree Housing Corporation

Developer Contact: Tori Clive, The Olson Company - (562) 370-2268

Mark Kelly, Lyon Realty Advisors — (949) 838-1281
Chris Piche, Lennar South Coast Homebuilding — (949) 349-8158

Location: Between Broadway and 4t Street and Golden and Cedar Avenues.

Description: Seven-block, residential development incorporating ground level neighborhood retail with
approximately 800 residential units.

Start Date: Mid 2006

Est. Cost: $200 million (preliminary estimate)

Financing Source: Public/Private - to be determined

Est. Completion Date: Late 2008

Current Status: The Agency Board approved the developers for West Gateway as follows: Site No. 1
- Jamboree Housing Corporation, Site No. 9 - The Olson Company, Site No. 10 - Lennar South Coast
Homebuilding, and Site No. 11 - Lyon Realty Advisors. The Jamboree Housing Project site has been
cleared and construction will start in the Fall of 2005. Acquisition is being completed on the other
blocks. Construction is expected to begin in 2006. The Environmental Impact Report for Sites 9, 10
and 11 was certified by the Redevelopment Agency in July, and all three projects are in Stage Il of
design review.
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CENTRAL
(Continued)

Officer Daryle W. Black Memorial Park

Staff Contact:
Developer:

Developer Contact:
Location:

Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

David S. White - (562) 570-5831
Long Beach Redevelopment Agency
David S. White - (562) 570-5831
2023 Pasadena Avenue

New 7,000 square foot neighborhood mini-park.

Spring 2004

$200,000
Redevelopment Agency
Spring 2005

Current Status: The park is currently opened to the public. A grand opening ceremony is scheduled

for the Summer of 2005.

Willmore Implementation Plan

Staff Contact:
Developer:

Developer Contact:
Location:

Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

David S. White - (562) 570-5831
Long Beach Redevelopment Agency
David S. White - (562) 570-5831
Willmore City Historic District

An implementation plan for the enhancement and preservation of the historic district.

April 2004

$40,000
Redevelopment Agency
June 2005

Current Status: On June 27, 2005, the Agency Board approved the final draft of the Implementation

Plan.
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Central

(Continued)

Shoreline Gateway
Staff Contact: David S. White - (562) 570-5831

Jae Von Klug — Redevelopment Bureau (562) 570-6063
Developer: Anderson Pacific, LLC
Developer Contact: Jim Anderson - (310) 689-2300
Location: North side of Ocean Boulevard, generally between Atlantic Avenue and Alamitos Avenue.
Description: Mixed-use project with first floor commercial use and homes above.
Start Date: Unknown
Est. Cost: Unknown
Financing Source: Unknown
Est. Completion Date: Unknown

Current Status: On February 4, 2005, the Redevelopment Agency solicited development proposals
from property owners within the development site. Anderson Pacific, LLC submitted a development
proposal in response to the solicitation. On May 23, 2005, the Redevelopment Agency approved a
recommendation to enter into an Exclusive Negotiating Agreement with Anderson Pacific, LLC.
During the negotiating period, Redevelopment staff will work with the developer to further define the
project’'s programmatic design and feasibility. Various community meetings will be facilitated
throughout the months of August and September to solicit community input in the conceptual
development of the project.

Atlantic Avenue and Anaheim Street

Staff Contact: Jamilla Vollman - (562) 570-6582

Developer: Unknown

Developer Contact: Unknown

Location: Southeast corner of Atlantic Avenue and Anaheim Street
Description: Proposed mixed-use development site.

Start Date: Unknown

Est. Cost: Unknown

Financing Source: Unknown

Est. Completion Date: Unknown

Current Status: The Redevelopment Agency has purchased land at 628 Anaheim Street and 1235
Lime Avenue. Owner participation letters were sent to affected property owners. Redevelopment
staff is currently in negotiations with a property owner to develop the site.
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Central
(Continued)

Willmore Site Acquisition and Historic Home Relocation

Staff Contact: Jamilla Vollman - (562) 570-6582

Developer: Unknown

Developer Contact: Unknown

Location: Various vacant parcels in the Willmore District.

Description: Acquisition of vacant and under-utilized parcels for the relocation and rehabilitation of vintage
residences.

Start Date: August 2005

Est. Cost: Unknown

Financing Source: Redevelopment Agency

Est. Completion Date: Ongoing

Current Status: On June 30, 2005, owners of vacant parcels were notified of the Agency'’s interest in
participating in the development of their property. Owner participation letters will be mailed to those
owners who have not responded or expressed interest.

Menorah Senior Housing

Staff Contact: Jamilla Vollman - (562) 570-6582

Developer: Mehorah Housing Foundation

Developer Contact: Anne Friedrich — (310) 477-4942

Location: Northwest corner of Atlantic Avenue and Vernon Street

Description: Development of a 66-unit affordable senior housing project.

Start Date: Winter 2006

Est. Cost: $14,700,000

Financing Source: Redevelopment Agency, Long Beach Housing Development Company and HUD 202 Funds
Est. Completion Date: Winter 2007

Current Status: Site acquisition is complete. The developer has submitted an application for HUD
202 funding and announcements of the grant funds will be made in the Fall 2005. Conceptual site
plan review has been completed and Site Plan Review is scheduled for the Fall 2005.
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Central
(Continued)

Faith Chapel Expansion

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Jamilla Vollman - (562) 570-6582

Faith Chapel Mortuary

Latasha Company — (562) 436-1601

1879 and 1890 Atlantic Avenue

Purchase and develop Agency land located at 1890 Atlantic Avenue, and complete a facade
remodel of the existing Mortuary at 1870 Atlantic Avenue.

February 2006

$80,000

Faith Chapel Mortuary and Redevelopment Agency

September 2006

Current Status: A contractor has been selected and conceptual drawings have been submitted for
Agency approval. Pending approval, the site will be conveyed to Faith Chapel for development.

Ronald McDonald House

Staff Contact:
Developer:
Developer Contact:
Location:

Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Johnny M. Vallejo, Redevelopment Bureau - (562) 570-6792

TBD

TBD

Currently researching the viability of a site on the south side of Vernon Street west of Atlantic
Avenue.

Construct a Ronald McDonald House to provide housing for seriously ill children and their
families while receiving treatment at a medical facility.

TBD

TBD

TBD

TBD

Current Status: The Redevelopment Agency is currently in discussion with Ronald McDonald House
Charities of Southern California to identify the particular needs of a Ronald McDonald House to serve
the Long Beach regional area. Redevelopment staff has outreached to area hospitals to identify their
own specific needs. A development program will be created to guide the future development of the

facility.
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Central
(Continued)

Officer Daryle Black Park Expansion/Holy Innocents Relocation

Staff Contact: David White — Redevelopment Bureau (562) 570-5831

Developer: Redevelopment Agency / Archdiocese of Los Angeles

Developer Contact: TBD

Location: Park Expansion - Northwest corner of Pasadena Avenue and East 20™ Street.
Relocation Site — 190 W. Willow Street

Description: Acquisition of the Holy Innocents Church site from the Archdiocese of Los Angeles,

development of a replacement church for Holy Innocents, and expand Officer Daryle Black
Park onto the acquired site.

Start Date: Mid 2006

Est. Cost: Acquisition of Holy Innocents Church - $2.5 million
Development of a replacement church - $5 million

Financing Source: Redevelopment Agency and Archdiocese of Los Angeles

Est. Completion Date: Late 2007

Current Status: The Agency is in negotiations with the Archdiocese of Los Angeles to acquire the
Holy Innocents Church site for future recreational use, which will allow for the expansion of the park.
A new church will be built by the Archdiocese at Pacific Avenue and Willow Street. A conceptual
plan, soils report, and property appraisal have been completed. A schematic design of the new
church is being prepared.

Renaissance Square — 22 Floor Tenant Improvements

Staff Contact: David White — Redevelopment Bureau (562) 570-5831
Michael Betts — Redevelopment Bureau (562) 570-5202

Developer: Long Beach Redevelopment Agency

Developer Contact: David White — Redevelopment Bureau (562) 570-5831
Michael Betts — Redevelopment Bureau (562) 570-5202

Location: 1900 Atlantic Avenue — Renaissance Square

Description: Construct second-floor tenant improvements for use as city services and a community center.

Start Date: August 2005

Est. Cost: $550,000

Financing Source: Redevelopment Agency

Est. Completion Date: October 2005

Current Status: Authorization to enter into a construction contract with American Contract Services,
Inc. was approved by the Agency Board on August 8. Construction is expected to begin in late
August 2005 and be completed by December 2005.
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Central

(Continued)
American Marketplace Development Site
Staff Contact: David White — Redevelopment Bureau (562) 570-5831
Developer: TBD
Developer Contact: TBD
Location: Southwest Corner of Long Beach Boulevard and Anaheim Street
Description: Proposed mixed-use in-fill development of a 14-acre site.
Start Date: Unknown
Est. Cost: Unknown
Financing Source: Unknown
Est. Completion Date: Unknown

Current Status: Redevelopment staff is negotiating with Combined Properties, an owner participant, in
response to a development proposal for the site. The proposal was presented to the Board in a study
session on July 11, 2005. The proposal was rejected and the Board has provided Combined
Properties the opportunity to resubmit a revised proposal for consideration. Redevelopment staff is
evaluating potential property acquisitions within the site to encourage development. On August 22,
2005, Redevelopment staff presented various sites to the Agency Board for consideration and
received direction to proceed.

Willow and Caspian — Commercial Center Improvements (Big Saver Center)

Staff Contact: David White — Redevelopment Bureau (562) 570-5831
Developer: TBD

Developer Contact: TBD

Location: 1500 West Willow Street

Description: Facade and on-site improvements to the commercial center.
Start Date: Winter 2005

Est. Cost: Unknown

Financing Source: Redevelopment Agency and private financing

Est. Completion Date: Spring 2006

Current Status: Conceptual elevations and site plans have been developed and approved by
Redevelopment staff and the property owner. Redevelopment staff is securing estimates in
preparation of construction drawings and to initiate the public bidding process. Economic
Development Bureau staff is also assisting the property owner to recruit new tenants that will provide
an upgraded retail center for the community.
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Central

(Continued)
Central Open Space Development
Staff Contact: David White — Redevelopment Bureau (562) 570-5831
Developer: Department of Parks, Recreation and Marine
Developer Contact: Dennis Eschen - (562) 570-3130
Location: See Below
Description: Strategy to develop new or expand existing open space opportunities in the Project Area.
Start Date: Ongoing
Est. Cost: See below
Financing Source: Redevelopment Agency and the Department of Parks, Recreation and Marine
Est. Completion Date: Continuous

Current Status: The Redevelopment Agency and the City Council have approved expenditures to
acquire land and negotiations are underway.

Drake Park Expansion Project ($2.5 million Agency contribution)

The acquisition of approximately seven acres of land along the lower Los Angeles River currently
owned by Union Pacific Railroad for the proposed development of the Drake/Chavez Greenbelt
Project (Project). The Project proposes the creation of a tidal marsh habitat with the development of
native shrub habitats, trail linkages and public access from adjacent neighborhoods. This plan would
consist of opening a tidal connection to the Los Angeles River and accommodate public access at a
relatively high level to provide enhanced opportunities for passive use and elementary education.
The Property Services Bureau, on behalf of the Agency and the Department of Parks Recreation and
Marine, is currently negotiating a purchase agreement. The request for City Council approval of the
agreement to acquire the property is scheduled for the Fall 2005.

Pacific Electric Bike Trail Project ($1.8 million Agency contribution)

The acquisition of the undeveloped portions of the former Pacific Electric Railroad Right-of-Way from
Martin Luther King, Jr. Boulevard to Walnut Avenue for the development of the proposed Pacific
Electric Railroad Right-of-Way Bike Trail Project. A purchase agreement has been executed for the
property between Walnut and Orange Avenues. Property Services is still in negotiations for the
property between Walnut Avenue and Martin Luther King. The request for City Council approval of
the agreement to acquire both properties is scheduled for the Fall 2005.
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Central

(Continued)
Burnett Library Expansion Project
Staff Contact: David White — Redevelopment Bureau (562) 570-5831
Developer: Redevelopment Agency
Developer Contact: David White — Redevelopment Bureau (562) 570-5831
Location: Southwest corner of Hill Street and Atlantic Avenue
Description: The pre-development phase of the proposed expansion of the Burnett Branch Library.
Start Date: Summer 2005
Est. Cost: $300,000
Financing Source: Redevelopment Agency
Est. Completion Date: Winter 2005

Current Status: Redevelopment staff, in conjunction with Library Services, has selected an architect
to assist in the pre-development phase of the expansion project. The architect’s role will be to
conduct a site analysis and prepare a conceptual site plan and elevations.
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DOWNTOWN

Genesis Realty (350 E. Ocean) Residential Project (Aqua)

Staff Contact:
Developer:
Developer Contact:
Location:

Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Barbara Kaiser, Redevelopment Bureau — (562) 570-6340
Genesis Real Estate Group

George Medak - (562) 597-2077

350 E. Ocean Boulevard at Linden Avenue

Two 17-story towers with 556 residential units.

Under Construction

$100 million

Private

2006

Current Status: Construction is almost complete on the second phase and initial occupancy is
underway. Completion of the entire complex is projected for December 2006.

The Park at Harbor View (300 W. Ocean Blvd.) Residential Development

Staff Contact:
Developer:
Developer Contact:
Location:

Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Jae Von Klug, Redevelopment Bureau — (562) 570-6063

Camden Development

Rick Holcomb - (949) 629-3300

South of Ocean Boulevard, west of Pine Avenue, across from the Long Beach Convention
Center (Pike Property)

Development of 538 apartments, 246 condominiums, a 500-room hotel, related retail and
office space.

Phase | completed

$250 million

Private

Summer 2004 (Phase 1)

Current Status: Construction has been completed on Phase |, which includes 538 luxury apartments
in six buildings and 20,000 square feet of retail space. The complex includes a two-level, 1,500-
space semi-subterranean parking garage. The revised Phase Il condominiums received entitlement
approval from the Planning Commission in March 2004, and are in pre-sale. Phase Ill is under
consideration for a hotel/residential project.

Status Report
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DOWNTOWN
(Continued)

CityPlace Retail and Residential Development

Staff Contact: Jae Von Klug, Redevelopment Bureau - (562) 570-6063

Developer: Shooshani Developers, LLC

Developer Contact: Janice Schuerman - (562) 252-2798

Location: Includes former Long Beach Plaza and International School sites, generally bounded by 3rd

Street on the south, Pine Ave. on the west, 6th St. on the north and Elm St. on the east. Long
Beach Blvd. bisects the site.
Description: Development includes 454,000 sq. ft. of retail and up to 332 residential units.
Plaza Site
125,500 sq. ft. discount retailer (Wal-Mart); 140,000 sq. ft. of general street level retail; 221
apartments and 39 condominium units.
International School Site
58,000 sq. ft. Albertsons; 15,000 sg. ft. Sav-On drug store; 11,000 sq. ft. general retail; 72
condominium units.
The project incorporates the former mall parking structure (2,400 spaces) into the project.
Start Date: 2002

Est. Cost: $75 million
Financing Source: Private and $18 million City and Agency assistance
Est. Completion Date: Major mall retail complete (Fall 2003); PCS Apartments (Summer 2004); 4" and Elm

Condominiums (Late 2005); 31 Street mixed-use site (Fall 2007)

Current Status: All retail buildings and off-site improvements are substantially complete. The
apartments and retail on Pine Avenue have been completed. Construction on the 4™ and Elm
condominiums is currently underway. The Redevelopment Agency and City of Long Beach have
approved the assignment of the 3" Street mixed-use site to Urban Pacific Builders. They will be
developing 39 condominiums with 5,745 square feet of retail space on either side of the historic WPA
Mosaic Mural. Construction is expected to commence in May 2006.

D’Orsay Hotel

Staff Contact: Barbara Kaiser, Redevelopment Bureau - (562) 570-6340

Developer: Long Beach Plaza Associates

Developer Contact: Alain M. Sarfatti - (562) 590-7515

Location: 201 Promenade (Broadway and Promenade)

Description: 230-room, 11-story hotel with 10,500 sq. ft. of retail and restaurant space, and 7,200 sq. ft. of
ballroom and conference rooms.

Start Date: Spring 2006

Est. Cost: $35 million (not including land)

Financing Source: Private

Est. Completion Date: 2007

Current Status: The developer has obtained Hilton Hotel's approval of an Embassy Suites for the site.
The developer is modifying the project to meet Embassy Suites’s requirements and is going through
the design review process for the changes.
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DOWNTOWN
(Continued)

Pine and Ocean Residential

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Barbara Kaiser, Redevelopment Bureau — (562) 570-6340

James Ratkovich & Associates, Inc.

James Ratkovich - (626) 795-5087

100 E. Ocean Boulevard, corner of Ocean and Pine Avenue and 207 Seaside Way

23-story high-rise residential development (155 residential condominium units with 319 on-site
parking spaces and 255 off-site spaces).

Fall 2005

Unknown

Private

2007

Current Status: The Developer has proposed a 23-story, mixed-use residential condominium project
including 155 condominiums, 7,500 square feet of retail space and a 10,500 square foot spa. The
Planning Commission approved the project on July 17, 2003. The project has been sold to Jas.
Ratkovitch Co. who plans to start construction in the Fall 2005.

Insurance Exchange Residential Lofts

Staff Contact:
Developer:

Developer Contact:
Location:

Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Barbi Clark, Redevelopment Bureau — (562) 570-6710

Dan Peterson

Dan Peterson - (310) 323-3155

The Promenade at Broadway

Fourteen for-sale loft condominiums plus 11,500 sq. ft. of commercial space.
Under Construction

$5,000,000

Private and $455,000 City Historic Rehabilitation Loan

Fall 2005

Current Status: The City Council approved an historic rehabilitation loan for the project on March 18,
2003. Construction is underway and pre-sales of residential units are occurring. The residential units
are scheduled for completion in the Fall of 2005. Construction of the first floor and basement
commercial space will begin in August 2005.

Status Report
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DOWNTOWN

(Continued)
Cedar Court Project
Staff Contact: Jae Von Klug, Redevelopment Bureau — (562) 570-6063
Developer: 245 West Broadway LLC
Developer Contact: David Kubit — (562) 435-6166
Location: 3rd Street between Pacific Avenue and Cedar Avenue
Description: Development of parking for the former State Office Building and residential units.
Start Date: 2006
Est. Cost: Approximately $17 million
Financing Source: Private
Est. Completion Date: 2008

Current Status: The developer has prepared concept plans for construction of a parking structure
incorporating residential units for the parcel, currently improved with a surface parking lot. There will
be about eighty units in the building. A Negative Declaration for the project has been certified and the
Disposition and Development Agreement was approved by the City Council on April 19, 2005. The
developer will now finish Stage Il Design Review and apply to the City’s Planning Department for the
Zoning changes needed for the project.

Promenade Residential Development

Staff Contact: Barbara Kaiser, Redevelopment Bureau — (562) 570-6340

Jae Von Klug, Redevelopment Bureau — (562) 570-6063
Developer: Lyon Realty Advisors, The Olson Company and Lennar South Coast Homebuilding
Developer Contact: Tori Clive, The Olson Company - (562) 370-2268

Mark Kelly, Lyon Realty Advisors — (949) 838-1281
Gary Hildabrand, Lennar Southcoast Homebuilding — (949) 349-8294

Location: Promenade sites between First Street and Third Street
Description: Development of residential/retail mixed-use projects.
Start Date: 2005 (Phase 1)

Est. Cost: Not Determined

Financing Source: Private

Est. Completion Date: Early 2007 (Phase 1)

Current Status: There are three mixed-use projects along The Promenade. The Olson Company has
purchased the half block bordered by The Promenade, 1% Street, Tribune Court, and Broadway and
is constructing 97 condominiums, including shopkeeper units along 1 Street and the southern half of
The Promenade, and 12,870 square feet of retail space on the northern half of The Promenade and
Broadway. Lennar South Coast Homes will be building 62 units and 5,916 square feet of first-floor
retail space on the quarter block bounded by The Promenade, Broadway, Waite Court, and Alta Way.
The project is currently getting Stage Il design review and construction is expected to begin in late
2005. Lyon Realty Advisors will be developing 104 rental homes with 11,200 square feet of first-floor
retail space on two parcels of land in the north portion of the block bounded by The Promenade, 3™
Street and Long Beach Boulevard. It is also in Stage Il design review and will begin construction in
2006.
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DOWNTOWN

(Continued)
West Gateway Residential Development
Staff Contact: Jae Von Klug, Redevelopment Bureau — (562) 570-6063
Developer: Lyon Realty Advisors, The Olson Company, Lennar South Coast Homebuilding and
Jamboree Housing Corporation
Developer Contact: Tori Clive, The Olson Company — (562) 370-2268

Mark Kelly, Lyon Realty Advisors — (949) 838-1281
Chris Piche, Lennar South Coast Homebuilding — (949) 349-8158

Location: Between Broadway and 4t Street and Golden and Cedar Avenues.

Description: Seven-block, residential development incorporating ground level neighborhood retail with
approximately 800 residential units.

Start Date: Mid 2006

Est. Cost: $200 million (preliminary estimate)

Financing Source: Public/Private - to be determined

Est. Completion Date: Late 2008

Current Status: The Agency Board approved the developers for West Gateway as follows: Site No. 1
- Jamboree Housing Corporation, Site No. 9 - The Olson Company, Site No. 10 - Lennar South Coast
Homebuilding, and Site No. 11 - Lyon Realty Advisors. The Jamboree Housing Project site has been
cleared and construction will start in the Fall of 2005. Acquisition is being completed on the other
blocks. Construction is expected to begin in 2006. The Environmental Impact Report for Sites 9, 10
and 11 was certified by the Redevelopment Agency in July, and all three projects are in Stage Il of
design review.

West Ocean, Long Beach

Staff Contact: Jae Von Klug, Redevelopment Bureau — (562) 570-6063
Developer: Intracorp

Developer Contact: Sales Office — (562) 436-2326

Location: 400 West Ocean Boulevard

Description: Construction of two condominium towers with 246 residential units.
Start Date: 2005

Est. Cost:

Financing Source: Private

Est. Completion Date:  Tower 1 — 132 Units (Summer 2006); Tower 2 — 114 Units (Fall 2006)
Current Status: Construction is underway. Tower 1 will have 132 units in 29 floors and Tower 2 will

have 114 units in 20 floors. Retail space totaling 3,569 square feet will be on the project’s street
level.
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DOWNTOWN

(Continued)

City Hall East Request for Proposals
Staff Contact: Amy Bodek, Redevelopment Bureau — (562) 570-6479
Developer: Unknown
Developer Contact: Unknown
Location: Long Beach Boulevard between 1st Street and 31 Street.
Description: Requests for development proposals have been issued for projects on selected parcels between

1st Street and 31 Street on both sides of Long Beach Boulevard.
Start Date: Unknown
Est. Cost: Unknown
Financing Source: Unknown

Est. Completion Date:  Unknown

Current Status: Ten developers submitted proposals by the July 8, 2005 deadline. All developers
presented their proposals at a public meeting hosted by the Redevelopment Agency Board on August
15, 2005. Special issues applicable to individual areas are the density and height of housing
proposed, the inclusion of an Art Exchange, historic landmark status of two buildings, and the
accommodation of transit-designated public parking. Analysis of developer proposals is now
underway with recommendations to be made for Redevelopment Agency and City Council
consideration.

4" Street and Long Beach Boulevard Residential Development

Staff Contact: Jae Von Klug, Redevelopment Bureau — (562) 570-6063

Developer: Standard Pacific Homes

Developer Contact: Adam Call - (562) 493-7264

Location: Southeast corner of 4 Street and Long Beach Blvd., north of the Post Office.
Description: Mixed-use project with 82 units and 7,000 sq. ft. of first floor retail space.
Start Date: 2006

Est. Cost: Unknown

Financing Source: Unknown

Est. Completion Date:  Unknown

Current Status: The building currently on the site is still occupied. Standard Pacific Homes has an
option to purchase and is working on project entitlements. They received Stage Il design approval
from the Redevelopment Agency in August 2005 and will get Planning Commission consideration in
September 2005. The new owner will complete the sale of the building by the end of October 2005.
The residential development will begin in 2006.
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DOWNTOWN
(Continued)

Lonqg Beach Press-Telegram Building

Staff Contact:
Developer:

Developer Contact:
Location:

Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Jae Von Klug, Redevelopment Bureau — (562) 570-6063
OCTOBERfive Development LLC

Jim Brophy - (562) 435-1255, Ext. 40

600 Pine Avenue

Residential development

Unknown

Unknown

Unknown

Unknown

Current Status: The Long Beach Press-Telegram is moving to a new facility. The property is
available for a new development and the Developer is in the due diligence phase of the project.

Long Beach Transit / Visitor Information Center

Staff Contact:
Developer:

Developer Contact:
Location:

Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Current Status: The developer’s architect has prepared concept plans for construction of a transit and
visitor information center incorporating a full service transportation ticket center, public restrooms, and
The Redevelopment Agency Board and City Council approved a
Disposition and Development Agreement for the project on May 9 and 10, 2005, respectively. Bid

visitor information center.

Jae Von Klug, Redevelopment Bureau — (562) 570-6063

Long Beach Transportation Company

Dave McCauley - (562) 599-8566

Southeast corner of Pine Avenue and First Street

A 1,900 sq. ft. transit customer service center and visitor information center.

March 2006

Approximately $2 Million (Total Project)

Grants procured by the Long Beach Transportation Company and Redevelopment Agency
Spring 2007

proposals for construction drawings were due in July 2005.

Status Report

C:\My Documents\Filebank\AllArea\Apr, May & June 2005.doc

20



NORTH LONG BEACH

Community Park at Market and Dairy

Staff Contact: Meggan Mensinger, Redevelopment Bureau — (562) 570-7755

Developer: Department of Parks & Recreation

Developer Contact: Ana Mendiola, Parks, Recreation & Marine — (562) 570-3165

Location: Northwest corner of Market Street and Dairy Avenue

Description: New pocket park to be constructed on vacant City lot encompassing approximately 14,000
square feet.

Start Date: November 2001

Est. Cost: $517,300

Financing Source: Redevelopment Agency

Est. Completion Date: Spring 2005

Current Status: Construction has been completed. The grand opening was held on May 7, 2005.

Community Park at Plymouth and Elm

Staff Contact: Meggan Mensinger, Redevelopment Bureau — (562) 570-7755

Developer: Department of Parks, Recreation & Marine

Developer Contact: Dennis Eschen - (562) 570-3130

Location: Northwest corner of Plymouth Street and Elm Avenue

Description: Acquisition of site for proposed new pocket park on a vacant lot encompassing approximately
48,750 square feet.

Start Date: November 2001

Est. Cost: $1,713,000 (including cost of land)

Financing Source: Redevelopment Agency, Parks, Recreation & Marine Park Impact Fees, and Prop. 40 Funds

Est. Completion Date: Spring 2006

Current Status: The Parks and Recreation Commission and the Planning Commission reviewed plans
for a new park at Plymouth Street and EIm Avenue. Plans include a playground, walking path, picnic
tables and barbecue, turf, and trees. A small community garden is planned across from ElIm Avenue,
on a separate lot from the rest of the park. Plans allow for the addition of a small recreation center
building at a future time. Plans and specifications have been finalized. The construction bidding
process is now underway. Construction is expected to begin in the Fall of 2005.
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NORTH LONG BEACH

(Continued)
Park on 55" Way
Staff Contact: Meggan Mensinger, Redevelopment Bureau — (562) 570-7755
Developer: Redevelopment Agency/City of Long Beach
Developer Contact: Sandra Gonzalez - (562) 570-5479
Location: 55t Way, just east of Paramount Boulevard
Description: Abandoned warehouse on top of former dump; proposed to be converted into City park.
Start Date: 2005
Est. Cost: Unknown
Financing Source: Redevelopment Agency, City, grant and loan funds.
Est. Completion Date: January 2006

Current Status: The conceptual park design was approved by the Redevelopment Agency Board on
July 14, 2003. Construction has been initiated by Public Works and is expected to be completed in
January 2006.

North Long Beach Street Enhancement Master Plan Implementation

Staff Contact: Lee Mayfield, Redevelopment Bureau — (562) 570-6172
Developer: Redevelopment Agency/City of Long Beach

Developer Contact: Dave Mitchell, Public Works — (562) 570-6384

Location: North Long Beach; generally north of Del Amo Boulevard.
Description: Street Enhancement Master Plan

Start Date: August 2002

Est. Cost: $18 million

Financing Source: Redevelopment Agency

Est. Completion Date: June 2007

Current Status: City and Redevelopment staff have been working with RBF Consulting, the program
manager, to plan the implementation of the Three-Year Specific Action Plan. Design consultants
have completed design work for most streetscapes and all alley projects. Staff began advertising for
construction bids for some of the projects in the Fall of 2003 and began construction of several
projects in early 2004. All alley work has been completed. Completion of new gateway medians on
Atlantic Avenue, Cherry Avenue and Paramount Boulevard will be completed by December 2006.
Completion of all street work is expected by June 2007.
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NORTH LONG BEACH

(Continued)
Neighborhood Enhancement Areas
Staff Contact: Lee Mayfield, Redevelopment Bureau — (562) 570-6172
Developer: Neighborhood Services Bureau
Developer Contact: Kathleen McCleary — (562) 570-6065
Location: Coolidge Triangle and Jordan High Neighborhoods
Description: Residential property improvement program offering small rebates to property owners.
Start Date: On-going
Est. Cost: $500,000 annually
Financing Source: Redevelopment Agency
Est. Completion Date: On-going

Current Status: The current active neighborhoods are the Coolidge Triangle Neighborhood, opened
on July 1, 2005, and Jordan High Neighborhood, which opened on February 1, 2005.

New North Long Beach Library

Staff Contact: Lee Mayfield, Redevelopment Bureau — (562) 570-6172

Developer: City of Long Beach Library Services

Developer Contact: Eleanor Schmidt — (562) 570-6016

Location: Near the intersection of South Street and Atlantic Avenue.

Description: Construct an approximately 18,000 sqg. ft. library facility to replace the 6,800 sg. ft. North
Branch Library.

Start Date: 2006

Est. Cost: Approximately $7 million, excluding site acquisition costs.

Financing Source: Redevelopment Agency

Est. Completion Date: 2008

Current Status: An Implementation Plan has been completed for the Village Center at Atlantic Avenue
and South Street. That Plan identifies the northeast corner of the intersection as the proposed site for
a new expanded library and possible community center facility. An outside consulting firm has been
retained to work with the community to develop a Community Needs Assessment (CNA). The CNA
will provide an extensive public input process to determine community needs and expectations
regarding recreational and community facilities. The CNA will assess existing conditions regarding
current City facilities in North Long Beach as well as other providers in an effort to determine if
community needs are being met. From the information gathered, the CNA will develop a full
feasibility study for the proposed community center that includes site options and concept plans as
well as operational budget estimates.
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NORTH LONG BEACH
(Continued)

North Village Center Revitalization Program

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Aldo E. Schindler, Redevelopment Bureau — 570-7742

N/A

N/A

Atlantic Avenue between 56 and 59 Streets

Revitalization of four square block, neighborhood-serving commercial corridor incorporating
new facades, streetscape enhancements, and new public parking lots. Two northern blocks
will undergo complete redevelopment.

Southern Block - Fall 2005; Northern Block - Fall 2007

$20,000,000

Redevelopment Agency

Fall 2008

Current Status: Redevelopment staff is entering the second phase of facade design review with
property owners and business tenants on the two southern blocks. Construction bids are being
solicited for public parking lots. Redevelopment staff continues to acquire properties through

voluntary sale.

Historic Core Revitalization Program

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Aldo E. Schindler, Redevelopment Bureau — 570-7742

N/A

N/A

Long Beach Boulevard between 53 and 55t Streets

Revitalization of four square block, neighborhood-serving commercial corridor incorporating
new facades, sidewalk enhancements, site assembly and new public parking lots.

Spring 2006

$7,500,000

Redevelopment Agency

2007

Current Status: Redevelopment staff is working with property owners, the North Long Beach Project
Area Committee and relevant City departments to coordinate planning of improvements.

Status Report
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NORTH LONG BEACH
(Continued)

North Village Center Commercial Facade Improvement Project

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Aldo E. Schindler, Redevelopment Bureau — 570-7742

N/A

N/A

Atlantic Avenue between 56t and South Streets

Facade improvements to 19 commercial properties, in two square block area, on the east and
west side of the street.

Fall 2005

$500,000

Redevelopment Agency

Spring 2006

Current Status: Redevelopment staff is entering the second phase of facade design review with
property owners and business tenants. Submission of facade plans to the City for site plan review
and plan check is anticipated in October 2005. Facade construction will start shortly thereafter.

Additional Public Parking for North Village Center

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Aldo E. Schindler, Redevelopment Bureau — 570-7742

N/A

N/A

Atlantic Avenue between 56! and 59t Streets

New public parking will be added to the four square block, neighborhood-serving retail
corridor. Five new public parking locations are planned, with the first two to be located at
5564 and 5648 Atlantic Avenue.

Fall 2005

$2,000,000

Redevelopment Agency

Winter 2006

Current Status: The project has gone to bid for construction. Construction is expected to commence

shortly thereafter.
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NORTH LONG BEACH
(Continued)

Camelot Center Commercial Facade Improvement Project

Staff Contact:
Developer:

Developer Contact:
Location:

Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Aldo E. Schindler, Redevelopment Bureau — 570-7742
Van Owen Realty Corporation

Warren Faubel — (310) 540-6732

4901-35 Long Beach Boulevard

Facade improvements to commercial strip mall.
Summer 2006

$200,000

Redevelopment Agency

Fall 2006

Current Status: Redevelopment staff is negotiating facade design and parking lot infrastructure issues
with the property owner. Facade design will be initiated upon conclusion of negotiations regarding
parking lot infrastructure.

Northeast Corner of Atlantic Avenue and Artesia Boulevard

Staff Contact:
Developer:

Developer Contact:
Location:

Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Meggan Mensinger, Redevelopment Bureau — (562) 570-7755
Unknown

Unknown

Northeast corner of Atlantic Avenue and Artesia Boulevard
Commercial Center Development

Spring 2005

$2,870,000 (Acquisition only)

Redevelopment Agency

2009

Current Status: No proposals were received in response to Owner Participation letters. Site
acquisition is underway. Appraisals were received and offer letters sent to all current property

owners.
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Waite Motel Block

Staff Contact:
Developer:

Developer Contact:
Location:

Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

NORTH LONG BEACH
(Continued)

Meggan Mensinger, Redevelopment Bureau — (562) 570-7755
Unknown

Unknown

Long Beach Boulevard between Home and Sunset Streets (East Side)
Market-rate condominiums or mixed-use development

Spring 2005

$3,665,000 (Acquisition only)

Redevelopment Agency

2009

Current Status: No proposals were received in response to Owner Participation letters. Site
acquisition is underway. Appraisals were received and offer letters sent to all current property

owners.

Long Beach Boulevard Motel Site

Staff Contact:
Developer:

Developer Contact:
Location:

Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Meggan Mensinger, Redevelopment Bureau — (562) 570-7755

Unknown

Unknown

Long Beach Boulevard between Union Pacific Railroad and 49t Street (East Side)
Market-rate condominiums or mixed-use development

Spring 2005

$4,635,000 (Acquisition only)

Redevelopment Agency

2009

Current Status: No proposals were received in response to Owner Participation letters. Site
acquisition is underway. Appraisals were received and offer letters sent to all current property

owners.
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NORTH LONG BEACH
(Continued)

Housing Site Between Market and 55 Streets

Staff Contact: Meggan Mensinger, Redevelopment Bureau — (562) 570-7755
Developer: Unknown

Developer Contact: Unknown

Location: Atlantic Avenue between Market and 55t Streets (East and West Side)
Description: Housing Development

Start Date: Summer 2005

Est. Cost: Unknown

Financing Source: Redevelopment Agency

Est. Completion Date: Unknown

Current Status: Owner Participation letters were sent to all current property owners.
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WEST LONG BEACH INDUSTRIAL

Another Pallet Corporation

Staff Contact: Michael Betts, Redevelopment Bureau - (562) 570-5202
Developer: Marvin Bane

Developer Contact: Marvin Bane - (562) 437-6106

Location: 2110 W. Cowles Street (Site E)

Description: Pallet manufacture and repair facility (owner-occupied).
Start Date: N/A

Est. Cost: N/A

Financing Source: N/A

Est. Completion Date: N/A

Current Status: On January 10, 2005, the Agency Board voted to terminate the Disposition and
Development Agreement with Another Pallet Corporation. The available land was re-advertised in
the 2005 Request for Proposals. The developer will vacate the property in July 2005.

Everbright/Mainland Pacific (1515 Judson Avenue)

Staff Contact: Michael Betts, Redevelopment Bureau — (562) 570-5202

Developer: Mr. Liu and Ms. Cheung

Developer Contact: Shan Lee - (562) 692-7244

Location: 1515 Judson Avenue (Site Al)

Description: Purchase Agency-owned property to develop a container repair yard (owner-occupied)
Start Date: September 2001

Est. Cost: $525,000

Financing Source: Developer Funds

Est. Completion Date: December 2006

Current Status: The Disposition and Development Agreement has been fully executed. Escrow for
the sale of the property closed on September 11, 2003. The project was delayed as a result of a
change in management at the company’s headquarters in China. On August 18, 2005, the Developer
submitted a letter stating that revised project plans have been submitted for plan check. The bid for
construction will occur in 45 to 60 days.
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WEST LONG BEACH INDUSTRIAL
(Continued)

Hugh Roberts Construction (2115 W. 16 Street)

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Michael Betts, Redevelopment Bureau — (562) 570-5202

Hugh Roberts Construction, Inc.

Hugh Roberts and Kathy Roberts — (562) 590-4825

2115 W. 16t Street (Site L)

Acquisition of 3,125 sq. ft. site for the expansion of an existing business and storage for
construction equipment, with landscaping and parking.

September 2004

$45,313

Private

December 2005

Current Status: The Disposition and Development Agreement was approved by the Redevelopment
Agency Board on September 13, 2004, and by the City Council on September 14, 2004.
Construction will begin in June 2005.

Hugh Roberts Construction (2151 W. Gaylord Street)

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Michael Betts, Redevelopment Bureau — (562) 570-5202

Hugh Roberts Construction, Inc.

Hugh Roberts and Kathy Roberts — (562) 590-4825

2151 W. Gaylord Street (Site K)

Acquisition of 6,500 sq. ft. site for the development of a two-story industrial building and
storage facility.

September 2003

$78,000

Private

July 2005

Current Status: Construction will be completed in July 2005.
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WEST LONG BEACH INDUSTRIAL
(Continued)

J. C. Express (2001 W. Cowles Street)

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Michael Betts, Redevelopment Bureau — (562) 570-5202

Joaquin and Maria Cruz

Joaquin and Maria Cruz — (562) 495-9646

2001-2011 W. Cowles Street (Site B)

Purchase Agency-owned property to develop a 2,000 to 3,000 sq. ft. structure on a 16,262 sq.
ft. lot to operate a freight shipping company (owner-occupied).

Winter 2002

$195,144

Private

January 2006

Current Status: Final construction plans have been completed and building permits have been issued
by the Planning and Building Department. Project construction began in May 2005.

J.C.D.S. Properties — Sudduth Tire

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Michael Betts, Redevelopment Bureau — (562) 570-5202

J.C.D.S. Properties

Jeanne R. Sudduth - (562) 426-5544

Northwest corner of Anaheim Street and Hayes Avenue (Site Q2)

Acquisition of 67,688 sq. ft. site for the construction of a two-story office area, shop area, and
2-story storage facility with landscaping and on-site parking.

Fall 2005

$909,664 for land

Private

2006

Current Status: The Developer has received project approval for the construction documents from the
City and has purchased the land from the Redevelopment Agency. Construction should begin in the

next 60 days.
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WEST LONG BEACH INDUSTRIAL
(Continued)

Long Beach Iron Works

Staff Contact:
Developer:

Developer Contact:
Location:

Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Michael Betts, Redevelopment Bureau — (562) 570-5202

Long Beach Iron Works

Christopher Stahl - (562) 432-5451

Northern half of Site Q (south side of 14t Street, east of Hayes)
Developer proposes to build office, shop and service yard for iron works.
Summer 2003

$825,000

Private

Fall 2005

Current Status: The Disposition and Development Agreement has been approved and escrow closed.
Construction should begin within the next few months.

Pacific Pallet Company (2210 W. Gaylord)

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Start Date:
Est. Cost:
Financing Source:

Est. Completion Date:

Michael Betts, Redevelopment Bureau — (562) 570-5202

Steve Amato and Sam Amato

Steve Amato and Sam Amato — (562) 432-4315

2210 W. Gaylord Street (Site A2)

Purchase Agency-owned property to construct an 11,300 sg. ft. office and warehouse for a
pallet manufacture and repair facility (owner-occupied).

Winter 2002

$500,000

Agency ($162,000 in relocation assistance), Private ($338,000), and Grow America Revolving
Loan (175,000)

Spring 2005

Current Status: The Disposition and Development Agreement has been executed. Escrow closed on
February 5, 2004. Construction is completed and the developer will complete the relocation of his
business to its new location in June 2005.
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Parker Diving Service

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

WEST LONG BEACH INDUSTRIAL
(Continued)

Michael Betts, Redevelopment Bureau — (562) 570-5202

Parker Diving Service, Inc.

Matt Peterson — (310) 833-4554

1651-1657 Seabright Avenue (Site M)

Purchase Agency-owned property and construct a 4,600 sq. ft. office/warehouse on a 7,705
sg. ft. lot

March 2005

$96,313 for land

Private

September 2005

Current Status: The Project is now under construction, with completion anticipated for September

2005.

Smith-Co Construction

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Michael Betts, Redevelopment Bureau — (562) 570-5202

Smith-Co Construction, Inc.

John S. Smith - (562) 434-2404

Northwest Corner of Hayes and 14t Street (Site F)

Purchase Agency-owned property to construct a two-story, 6,100 sq. ft. office and warehouse
facility to be used and occupied by the construction company/owner.

June 2003

$500,000

Private

Summer 2006

Current Status: The Disposition and Development Agreement for the project will go to the Agency
Board for approval on August 22, 2005. The City Council will hold a public hearing on August 23,
2005. The Developer has begun construction drawings and will begin construction in October 2005.
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WEST LONG BEACH INDUSTRIAL

(Continued)
2005 Request for Proposals (RFP)
Staff Contact: Michael Betts, Redevelopment Bureau — (562) 570-5202
Developer: N/A
Developer Contact: N/A
Location: Site E: 2110 West Cowles — 91,135 Sq. Ft.
Site H: 1709 Santa Fe Avenue — 37,400 Sq. Ft.
Description: Sale of Agency-owned properties.
Start Date: January 31, 2005
Est. Cost: N/A
Financing Source: N/A
Est. Completion Date: March 24, 2005

Current Status: On July 25, 2005, an Agency Board Study Session was held to review development
proposals submitted by Redbarn Pet Products and Sportrux/MHT Alloys for the development of Site E
(2110 West Cowles Street). On August 8, 2005, the Agency Board authorized the Executive Director
to enter into an Exclusive Negotiation Agreement with Redbarn Pet Products. For the development of
Site H (1709 Santa Fe Avenue), Redevelopment staff and the West Long Beach Industrial Project
Area Committee support Dream Space, a potential high technology film studio. Dream Space is
currently participating in a Technical Advisory Committee review scheduled for September 14, 2005.

Westside Storm Drain Improvement Project

Staff Contact: Michael Betts, Redevelopment Bureau — (562) 570-5202

Developer: DMJM Harris /| AECOM

Developer Contact: Patrick L. Somerville — (714) 567-2501

Location: West Long Beach Industrial Redevelopment Project Area

Description: Completion of storm drain improvements recommended by City Public Works Department.
Start Date: September 2005

Est. Cost: $6 million

Financing Source: Westside Project Income Funds

Est. Completion Date: Fall 2006

Current Status: Three firms responded to the Request for Proposals and interviews were held on
June 29, 2005. DMJM Harris was recommended as the successful candidate. On August 8, 2005,
the Agency Board approved an Agreement with DMJM Harris to research, design and produce
construction drawings for the Westside Storm Drain Improvement Project. The proposed consultant
will present the Scope of Work to the Westside Project Area Committee on September 14, 2005.
DMJM Harris will also coordinate with the Public Works Department, who is making final revisions to
the City of Long Beach Storm Drain Master Plan.
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WEST LONG BEACH INDUSTRIAL

(Continued)
Snugtop Water Tower
Staff Contact: Michael Betts, Redevelopment Bureau — (562) 570-5202
Developer: J.B.D. Partnership and Snugtop Custom Fiberglass Manufacturing Company
Developer Contact: Dan Pocapalia — (562) 595-7480
Location: 1711 Harbor Avenue
Description: Renovation and painting the West PAC and Snugtop logos on the existing 215 ft. water
tower.
Start Date: Spring 2005
Est. Cost: $200,000
Financing Source: Redevelopment Agency
Est. Completion Date: Spring 2006

Current Status: On June 8, 2005, the consulting firm of Myers Houghton conducted a physical
inspection of the Snugtop tower to assess it's seismic strength and its weight bearing capacity. The
assessment report was received on August 15, 2005, and is being reviewed to determine if the tower
is strong enough to support a scaffolding system needed in order to restore the structure.

Marinus Scientific (1662-1666 Seabright Avenue)

Staff Contact: Michael Betts, Redevelopment Bureau — (562) 570-5202

Developer: Marinus Scientific

Developer Contact: Darryl Delaske — (714) 222-5809

Location: 1662-1666 Seabright Avenue

Description: Acquisition of 9,755-square-foot site for the development of a one-story biomedical
research facility.

Start Date: Fall 2005

Est. Cost: $143,886

Financing Source: Private

Est. Completion Date: Winter 2006

Current Status: On July 11, 2005, the Agency Board entered into an Exclusive Negotiation
Agreement with Marinus Scientific for the development of a bio-technical marine research facility at
this location. The Developer is awaiting current Phase | Environmental and Title Reports in order to
further refine their conceptual site plan.
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WEST LONG BEACH INDUSTRIAL
(Continued)

PAC Design (1881 and 1891 W. 16" Street)

Staff Contact: Michael Betts, Redevelopment Bureau — (562) 570-5202

Developer: PAC Design

Developer Contact: Paul Collins - (562) 437-6311

Location: 1881 and 1891 W. 16t Street

Description: Acquisition of 3,862-square-foot site for the development of a two-story office and
warehouse for the expansion of an existing architectural business.

Start Date: Fall 2005

Est. Cost: $56,817

Financing Source: Private

Est. Completion Date: Winter 2006

Current Status: On July 11, 2005, the Agency Board entered into an Exclusive Negotiation
Agreement with PAC Design for the development of a privately-owned architectural firm at this
location. The Developer is awaiting current Phase | Environmental and Title Reports in order to
further refine their conceptual site plan. At the request of the Developer, staff has initiated an
application for a lot merger of the two parcels.

Redbarn Pet Products

Staff Contact: Michael Betts, Redevelopment Bureau — (562) 570-5202
Developer: Redbarn Pet Products and CAL CAN, LLC

Developer Contact: Jeff Baikie / Howard Bloxam — (562) 495-7315

Location: 2110 West Cowles Street

Description: Manufacturing and distribution of pet food products.
Start Date: Summer 2006

Est. Cost: $3 million

Financing Source: Private / Grow America Fund

Est. Completion Date: Winter 2006

Current Status: On August 8, 2005, the Agency entered into an Exclusive Negotiation Agreement
with Redbarn Pet Products. The Agency has requested current Phase 1 Environmental and Title
Reports for the property and research is being conducted to identify existing oil rights and easements
on the site. The Developer will continue to modify their proposed site plan and will meet with the
Planning and Building Department for further direction.
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MISCELLANEOUS/CITYWIDE/NON-AGENCY

Douglas Park

Staff Contact: Amy Bodek, Project Development — (562) 570-6479

Developer: Boeing Realty Corporation

Developer Contact: DeDe Soto - (562) 733-2171

Location: Adjacent to north side of Long Beach Airport

Description: 238-acre mixed-use (commercial, retail and residential) development project.
Start Date: Fall 2005

Est. Cost: Unknown

Financing Source: Private

Est. Completion Date: 2020

Current Status: Project components include 3.3 million square feet of commercial and industrial uses;
1,400 residential units; 400 hotel rooms; 200,000 square feet of retail and 11 acres of parks and open
space. The Planning Commission certified the Environmental Impact Report (EIR) and recommended
approval of the project entitlements on October 7, 2004. The City Council approved the project on
December 14, 2004.

Long Beach Temple Lofts

Staff Contact: Barbi Clark, Redevelopment Bureau - (562) 570-6710

Developer: Trimark Pacific Homes

Developer Contact: Jim O'Brien - (818) 706-9797
Sales Information — (562) 432-1689

Location: 835 Locust Avenue

Description: Redevelopment of a six-story, 120,000 sq. ft. building into 82 loft units; demolish three houses
for parking.

Start Date: Under Construction

Est. Cost: $10-15 million

Financing Source: Private

Est. Completion Date: Spring 2006

Current Status: Construction is approximately 75% complete. The developer anticipates occupancy
of the Masonic Temple building and garages on October 1, 2005, with the two towers to follow around
February 1, 2006. Contracts have been signed for 36 of the 82 units.
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MISCELLANEOUS/CITYWIDE/NON-AGENCY
(Continued)

Cal State Lonq Beach Research and Training Center (Smart Park)

Staff Contact: Seyed Jalali, Economic Development Bureau — (562) 570-3822

Developer: Cal State Long Beach Foundation

Developer Contact: Mo Tidemanis - (562) 985-8489

Location: 2100 & 2200 W. Pacific Coast Highway

Description: 32-acre smart tech light industrial park with 400,000 sg. ft. of space for research and
development facilities, offices, light manufacturing and warehousing.

Start Date: October 10, 2002 (Phase )

Est. Cost: Unknown

Financing Source: Private

Est. Completion Date: July 2003 (Phase | Completed)

Current Status: Phase | is now complete. The site is being marketed by Economic Development staff
and Cushman Wakefield. CoStar will assist with marketing to regional venture capital firms in an
effort to attract technology companies. Of the five buildings constructed in Phase |, three have been
leased. Building three, totaling just over 42,700 sqg. ft., has been leased by Corinthian Colleges, and
they have signed a letter of intent to lease building four, which has 45,000 sq. ft. available. Building
five, totaling 25,390 sq. ft., has been leased by Wartsila North America. Buildings one and two,
totaling over 110,000 sg. ft., remain to be leased. After construction of Phase II, the project will
include seven buildings totaling over 380,000 sq. ft. Corinthian College has indicated a desire to
lease additional space when Phase Il becomes available.
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